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Quarterly Overview

Reporting Country CAR-Tajikistan Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 44%
Collaborating Partners 2. Laboratories 75%
Date Report Sent July 30, 2013 3. Infection Control 89%
From Mavluda Makhmudova, TB 

CARE I
4. PMDT 44%

To Arman Toktabayanov, USAID 
CAR

6. Health Systems Strengthening 55%

Reporting Period April - June 2013 7. M&E, OR and Surveillance 67%
Overall work plan completion 62%

Most Significant Achievements 

Universal and Early Access:  
During this quarter the protocol on strengthening outpatient care and providing psychosocial support 
(PSS) for TB patients, the PSS monitoring tool, and the TB patient psychosocial profile card were 
discussed with TWG members. The finalized draft documents on outpatient care and PSS were 
approved by NTP, which means that piloting the TB CARE I model of outpatient care can start in the 
pilot districts of Dangara and Temurmalik next quarter. In parallel to this, training of medical workers, 
community members, religious leaders, volunteers and local activists has continued to ensure effective 
implementation of this model in the TB CARE I pilot sites. The main topics covered in these trainings 
were DOT provision and adherence to treatment, raising awareness on TB, TB stigma reduction, as well 
as strengthening interpersonal communication skills. The total number of trained people is 253 (F=104). 
TB CARE I supported the participation of three TB center directors from pilot districts (Dangara, 
Temurmalik, and Rasht) in a study tour on the patient support system in Kazakhstan.                              
Laboratory:  
To ensure a sufficient workload for Xpert, as well as good quality sputum samples for Xpert testing, the 
project developed a sample transportation protocol for Dangara, Temurmalik and Rasht area. The 
developed protocol includes the responsibilities of district TB centers and PHC on sample 
transportation, the delivery schedule, and sample storage conditions at each point of the sample 
transportation chain. This protocol also contains a detailed plan of transportation activities for each of 
the seven pilot districts. To ensure appropriate sample storage conditions, refrigerators and air-
conditioners were procured and distributed to each TB center and PHC where sputum collection points 
are organized. 
TB CARE I continued conducting Xpert cascade trainings with the involvement of local trainers who 
attended a ToT on Xpert. By the end of the quarter, all planned cascade trainings were conducted for TB 
clinicians, PHC clinicians and laboratory specialists from TB CARE I pilot sites, as well as from other 
districts covered by the MDR TB program. The total number of trained medical providers is 120 (F=27). 
GeneXpert, which was installed with TB CARE I support in the Rasht area in February 2013, continues 
functioning, and  28 TB and 30 MDR TB suspects were tested during the quarter. Out of  all (n=58)  
tested suspects  15 TB cases were detected, including 4 Rif resistant cases.  An analysis of data showed 
that the Xpert MTB positivity rate (Xpert MTB positive/all successful Xpert tests) was 28.3%, and the 
Xpert RIF resistant rate (Xpert MTB+RIF resistant/all Xpert MTB positive) was 26.7%. 
PMDT:  
In order to  increase knowledge on PMDT  as well as to prepare medical staff for MDR TB 
implementation in new pilots TB CARE I continued conducting PMDT trainings for target audiences, 
such as TB and PHC clinicians and managers of both services (TB and PHC) in pilot sites. Additionally, TB 
and PHC nurses from TB CARE I pilot sites were trained on SLD drug management, including reporting 
and recording forms, storage conditions, and drug ordering requirements and distribution to PHC. 
Seven out of ten planned PMDT trainings were conducted during the two last quarters, and the total 
number of people trained is 96 (F=25).  
The protocol on clinical algorithms for the treatment of side effects from second line TB drugs was 
developed by an external international consultant, taking into account the latest international 
guidelines and the country legislative framework. Next quarter, the developed protocol will be 
discussed and finalized with the technical working group on TB/MDR TB.  
Three NTP TB specialists participated in the International Advanced Course on the Clinical Management 
of Drug-Resistant TB for WHO Europe region countries  (May 13-24, 2013). Additionally, five NTP 
doctors received support to take a three-month MDR TB online course, facilitated by the National TB 
Institute of the Russian Academy of Science.  
Infection Control:  



Overall work plan implementation status

In-country Global Fund status and update

Technical and administrative challenges

Institute of the Russian Academy of Science.  
Infection Control:  
TB  CARE I continued activities to strengthen the capacities of local specialists at the national and oblast 
levels by conducting trainings on TB-IC and supervision monitoring visits to TB CARE I pilot sites with on-
the-job trainings. 
Two trainings were conducted by the project this quarter, including a training on the implementation of 
the national TB-IC plan and TB-IC guidelines for managers from the national, oblast and facility levels 
(April 10-12, 2013) and a training on using IC measurement equipment for specialists from TB CARE I 
pilot sites (April 8-9, 2013). Both trainings were facilitated by Vlad Furman, TB IC Regional Specialist.  
As a result of the trainings, trained specialists from the pilot districts started developing TB IC plans, as 
well as initiated regular measurement of key TB IC indicators for their facilities. 
TB CARE supported the participation of three Oblast level SES representatives at the international 
training "Nosocomial TB transmission risk reduction" (April 1-5, 2013) in Russia and one engineer from 
the Republican TB Hospital at the training on “Engineering aspects of nosocomial TB transmission risk 
reduction" (April 8-12, 2013). Training of SES staff will help to strengthen the monitoring of the TB  IC 
with the use of modern approaches and monitoring tools. 
M&E, OR and Surveillance:   TB CARE I supported the participation of representatives from MoH, Sughd 
Oblast Health Department, and the NTP M&E National Coordinator at the regional workshop on M&E in 
Kazakhstan (April 22-26, 2013). 
  
 

From April-June 2013, TB CARE I was on target with delivering on APA3 work plan activities, however 
the project is aware of the current pipeline and is exploring ways to address it.  

Technical challenges:  
1. Presently, detection of MDR TB cases is actively being done for TB/MDR TB suspects from five 
districts from the Rasht area by Xpert MTB/RIF, which was installed in the Rasht district last quarter. 
Eleven detected MDR/TB patients are on the waiting list and cannot start treatment due to the absence 
of SLDs. In the middle of July, the first shipment of SLDs, procured by USAID for 50  MDR TB patients 
from the Rasht area, is expected. After that, treatment of detected patients will start.  In two other 
districts of the TB CARE I project (Dangara and Temurmalik), MDR TB patients detected earlier were 
treated by SLDs procured by the GF R8/UNDP project. However, since the end of April, enrollment of 
MDR TB patients on to treatment stopped because of the lack of SLDs in the country. Presently, there 
are seven MDR TB patients on the waiting list in Temurmalik as well as one patient in Dangara.   
Treatment will start as soon as SLDs are delivered under the GF R8/UNDP project.  
 
  

Project HOPE (RCC 3) continues implementing activities within Global Fund Phase 2 of RCC, which is 
mostly focused on MDR TB trainings, the development of the sample transportation plan, and 
community involvement activities. Project HOPE placed an SLD delivery order for 100 patients, and as 
soon as they are delivered, treatment of MDR patients from the seven Project HOPE pilot sites (six 
districts in Sughd Oblast and one in Khatlon) will be started.  
The UNDP (PIU GF R8) is preparing for TFM signing and summing up the results of Round 8. 
  
 
  
 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Development of childhood TB protocol KNCV 9.200 Cancelled Nov 2012 The activity was cancelled due to the fact that the 
childhood TB protocol was recently developed by MSF, and 
is now under the review of NTP/MOH.

1.2.2 Trainings on childhood TB KNCV 44.130 0% Feb 2013 Four trainings on childhood TB will be conducted next 
quarter.

1.2.3 Development of psycho-social patient 
support model/Round table 

KNCV 16.870 100% Dec 2012 TB CARE I started activities on the development of a 
psycho-social patient support model by organizing a round 
table meeting on December 20 with the participation of 
representatives from pilot sites (Dangara, Temurmalik, 
and Rasht area), including local government, PHC and TB 
services.  The participants reviewed current practices on 
patient support and shared their experiences. As a result 
of the meeting, participants reached a consensus for joint 
collaboration on PSS issues between TB CARE I, NTP, pilot 
sites and partners. A working group was established that 
will be responsible for the development of a psycho-social 
patient support model as part of ambulatory care.  Its TOR 
was drafted. Finally, the main components of PSS to be 
incorporated in the PSS protocol were discussed. A total of 
32 participants (F=14) were in attendance.     

1.2.4 Working meetings on the development of a 
psycho-social patient support model

KNCV 9.860 100% Jan 2013 Two one-day working meetings on the development of a 
psycho-social patient support protocol were conducted 
with local counterparts (in Dangara and Temurmalik) to 
discuss local capacity and needs for creating a sustainable 
patient support model as part of outpatient care. The 
administration of district TB centers, medical staff 
(doctors/ nurses/family doctors), representatives of 
”Healthy Life Style Centers,” the occupational expert 
commission and the local government (Khukumat) 
participated in the meetings  (total 41 participants, F=13). 
During the meetings, many problems related to outpatient 
care and PSS were discussed and a set of 
recommendations was provided. Working meetings were 
facilitated by Ieva Leimane, HRD consultant, KNCV HQ; 
Gulnara Kaliakbarova, TB CARE I Regional Technical 
Officer; and the TB CARE I Tajikistan Technical Officer. 
The same training was planned in Rasht district as well, 
but cancelled because of weather conditions.

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

1. Universal and Early Access



1.2.5 Trainings on interpersonal communication 
skills

KNCV 38.100 100% Mar 2013 Seven planned trainings on interpersonal communication 
skills were conducted for specialists (community and 
religious leaders, nurses) from TB CARE I pilot sites: 
Dangara (February 21-22, 2013), Temurmalik (March 05-
06), Rasht (March 18-19, 2013), Nurabad (April 04-05, 
2013), Tavildara (May 02-03, 2013), Tojikabad (May 06-
07, 2013) and Jirgital (May 23-24, 2013). A total of 90 
participants (F=47) attended all 7 trainings. Trainings 
were facilitated by the National ACSM coordinator and the 
TB CARE I Tajikistan Technical Officer.   

1.2.6 Study visit on the patient support system 
to EKO and Akmola

KNCV 9.797 100% May 2013 Three NTP representatives (directors of district TB 
centers) from TB CARE I pilot sites (Dangara, Temurmalik 
and Rasht) participated in the study visit on the patient 
support system in EKO and Akmola at the end of April (14-
21). 

1.2.7 Supportive supervision visits on psycho-
social patient support model

KNCV 23.185 0% Sep 2013 Supportive supervision visits will be conducted starting in 
July 2013.

1.2.8 Project Launch KNCV 3.580 0% Oct 2012 The project launch is planned for next quarter.
1.2.9 Round table on the implementation of the 

outpatient care protocol
KNCV 15.653 0% Jan 2013 The round table on the implementation of the outpatient 

care protocol is planned for next quarter, after approval of 
the protocol.

1.2.10 Training on outpatient care protocol KNCV 12.800 0% Feb 2013 The training is postponed until next quarter and will be 
conducted after the outpatient care protocol is approved.

44%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

2.3.1 TWG meeting for Xpert KNCV 5.920 100% Nov 2012 The TWG meeting to finalize the Xpert implementation 
strategy was conducted on October 31, 2012, with the 
participation of NTP and partner organization 
representatives. As a result, the final draft of the strategy 
was agreed upon.
                                                  

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans

2. Laboratories



2.3.2 TOT on XpertMTB/RIF KNCV 25.315 100% Dec 2012 A four-day ToT on the practical use of Xpert MTB/Rif for 
clinicians, managers and laboratory specialists was 
conducted on December 11-14, 2012, in Dushanbe. The 
training was facilitated by Gunta Dravniece, PMDT 
Consultant of PMU, Svetlana Pak, Regional Senior TB 
Advisor,  Valentina Anisimova, Laboratory Consultant of 
KNCV, and  Bela Kim, Regional Laboratory Officer.
Deliverables:
1. Trained group of trainers (managers, clinicians and 
laboratory specialists on Xpert MTB/Rif) (18 participants, 
F=12)
2. Developed training agendas on Xpert MTB/Rif for 
defined target groups.

2.3.3 Development of sample transportation plan 
to ensure the optimal use of Xpert

KNCV 7.065 100% Jan 2013 Three one-day meetings  were conducted with the TA of 
Svetlana Pak, Regional Senior TB Consultant, with local 
counterparts in TB CARE I pilot sites: Rasht (March 10, 
2013), Dangara (March 11, 2013) and Temurmalik (March 
12, 2013) to discuss sample transportation within each 
district and to the laboratories of the Regional TB Centers 
(in Kulyab, Kurgan-tube) and NRL. A total of 49 
participants (F=6) attended these meetings.                                         
Deliverables:                                                    1. Draft 
protocol on the sample transportation system for three 
project sites (Rasht, Dangara and Temurmalik) was 
developed and submitted to NTP for approval.                                                                                

2.3.4 Meetings on sample transportation protocol KNCV 6.075 100% Jan 2013 Three meetings on the sample transportation protocol 
were conducted in TB CARE I pilot sites: Rasht (June 18, 
2013), Dangara (June 25, 2013) and Temurmalik (June 
27, 2013).  A total of 59 participants, including specialists 
from district TB and PHC health facilities, were trained on 
the sample transportation protocol.                                      
Deliverables:                                                     1. 59 
(F=15) TB, PHC and laboratory specialists  from TB CARE I 
pilot sites were trained on the sample transportation 
system protocol.

2.3.5 Cascade trainings on XpertMTB/RIF KNCV 73.175 100% Apr 2013 All planned (eight) two-day cascade Xpert trainings were 
conducted for TB and PHC clinicians, managers, and 
laboratory specialists from Dushanbe city, Rasht area, 
Dangara, Temurmalik and the rest of the MDR TB pilot 
districts of Khatlon Oblast. The trainings were facilitated 
by national trainers (trained in the ToT on Xpert in 
December 2012) and Svetlana Pak, Regional Senior TB 
Advisor (one training in Kulyab city). The trainings were 
conducted in Kurgan-Tube (February 5-6, February 7-8, 
2013), Dushanbe (February 18-19, 2013), Rasht 
(February 26-27, February 28-March 01, April 10-11, 
2013) and Kulyab (March 14-15, April 04-05, 2013). A 
total of 120 participants (F=27) were in attendance at 
these trainings. 

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans



2.3.6 Supportive supervision and monitoring 
visits

KNCV 21.900 25% Aug 2013 The first supervision monitoring visit to a TB CARE I Xpert 
site (Rasht district) was conducted jointly with the NTP 
Laboratory Coordinator on April 26, 2013. During the visit 
to the laboratory of the district TB center, on-the-job 
trainings on Xpert MTB/RIF for local staff were provided 
and Xpert data were collected. Additionally, the results of 
the supportive monitoring visits were presented at a 
meeting with the chief doctors of the TB center and the 
central district hospital. 

2.3.7 Procurement of cooling equipment, 
refrigerators for two laboratories in the 
pilot districts of Khatlon Oblast and five 
sites of the Rasht area

KNCV 16.800 100% Jan 2013 Cooling equipment (44 refrigerators and 7 air 
conditioners) was procured for TB and PHC health facilities 
in all the TB CARE I pilot sites. 

2.3.8 Support to sample transportation KNCV 18.000 0% Sep 2013 Support activities will start next quarter after the sample 
transportation protocol is approved.

2.3.9 Printing of R&R forms for Xpert 
implementation

KNCV 2.000 75% Aug 2013 Xpert clinical algorithms were printed and distributed at 
Xpert sites. R&R forms will be printed next quarter. 

2.3.10 TWG meetings  on Xpert KNCV 5.060 50% Sep 2013 The TWG meeting to revise the R&R forms for Xpert was 
conducted on November 23, 2012, with the participation 
of NTP representatives and specialists from partner 
organizations (3 males and 11 females).
Deliverables: 
1. Revised R&R forms (initial and follow-up TB 
investigation laboratory request forms)                Two 
additional meetings will be conducted in  July and 
September.

75%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

3.1 Increased 
TB IC political 
commitment

3.1.1 Analysis of normative documents on TB IC KNCV 2.100 100% Dec 2012 TB CARE I TB IC Regional Officer Vlad Furman reviewed 
the existing national TB IC normative documents. A report 
was prepared and the results from the review were 
presented in a TWG meeting conducted on March 1, 2013.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

Cumulative 
Technical 

Completion

Planned 
Completion 

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans

3. Infection Control



3.2.1 Development of IC plans for health facilities 
in pilot districts

KNCV 9.835 100% Mar 2012 A two-day training on the development of IC plans for 
health facilities in TB CARE I pilot districts (Dangara, 
Temurmalik and Rasht area districts) was conducted on 
March 11-12, 2013, in Kurgan-Tube. The training was 
facilitated by Vlad Furman, TB CARE I Regional IC Officer. 
Deliverables:
1. Specialists (TB managers, SES representatives and 
clinicians) trained on the development of TB IC plans (15 
participants, F=0)
2. Individual TB-IC plans developed for each health facility  
and presented in the plenary session.       

3.2.2 Procurement of IC measurement 
equipment to be used in the pilot sites of 
Khatlon oblast 

KNCV 55.400 75% Aug 2013 The procurement process has started. The legislation of 
the country is being checked for appropriate procurement 
and delivery conditions. The contract with the supplier was 
signed and the order was placed.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.3 
Strengthened 
TB IC 
Monitoring & 
Measurement

3.3.1 Supportive supervision and monitoring 
visits on TB IC

KNCV 16.770 75% Sep 2013 During the quarter the regular supervision visits on TB-IC 
were conducted at the TB CARE I pilot sites from June 16-
21, 2013. During the visits, TB facilities in Dangara, 
Temurmalik, Kurgan-Tyube and Rasht were visited. The 
general recommendations from the TB IC supervision 
visits were the following:
a. A budgeted TB IC activity plan should be developed at 
each TB facility;
b. Specialists trained at TB IC international courses are 
encouraged to train their colleagues at TB facilities on TB-
IC measures planning and implementation;
c. HCWs are encouraged to assess TB-IC conditions in 
households prior to assigning out-patient treatment to a 
patient;
d. UVC meters, procured by partner organizations (GFATM 
and TB CARE I), should be used in TB facilities to control 
UVGI in wards and corridors in order to prevent potential 
damage/injury to patients and HCWs;
e. Medical staff of TB facilities need to be trained on 
wearing and storing respirators and surgical masks. 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.2 Scaled-
up 
implementati
on of TB-IC 
strategies



3.4.1 TOT on TB IC KNCV 26.068 100% Jan 2013  A four-day ToT on TB IC for 15 national health care 
professionals (including SES), who are engaged in TB-IC 
implementation, was conducted on January 22-25, 2013, 
in Dushanbe. The training was facilitated by Ieva Leimane, 
HRD Consultant, KNCV HQ and Vlad Furman, TB CARE I 
Regional IC Officer.
Deliverables:
1. Group of trainers (TB managers, SES representatives 
and clinicians) trained on TB IC (15 participants, F=4)
2. Individual TB-IC plans developed by each participant 
and presented in the plenary session.                                                            
3. Course materials updated with the latest national and 
international guidelines.

3.4.2 Training on the implementation of the 
national TB IC plan and guideline

KNCV 13.905 100% Feb 2013 A three-day training on the implementation of the national 
TB IC plan and guidelines was conducted in Dushanbe on 
April 10-12, 2013. The training was facilitated by Vlad 
Furman, TB CARE I Regional IC Officer. The target group 
of the training was health care managers at the republican 
and regional level.                                             
Deliverables:                                                       1.TB 
managers at the republican and regional level and SES 
representatives were trained on the implementation of the 
national TB IC guidelines  (15 participants, F=3)
2. Individual plans of TB IC activities for the next three 
months were developed by the training participants and 
handed to the trainer from the Republican SES Center 
(Zulphia Tilloeva) for use during monitoring visits          3. 
Recommendations on the improvement of TB IC activities 
in Zargar Oblast TB Hospital and Machiton Republican TB 
Hospital were developed by participants and handed to the 
participants from Zargar and Machiton. 

3.4 Improved 
TB-IC human 
resources



3.4.3 Training on the use of IC measurement 
equipment

KNCV 9.495 100% Mar 2013 In order to improve the overall capacity of TB service and 
SES staff from Dangara, Temurmalik and Rasht districts to 
measure environmental TB-IC activities, TB CARE I 
conducted a training on the use of IC measurement 
equipment in Kurgan-Tyube on April 08-09, 2013. The 
training was facilitated by national trainers (trained in the 
ToT on TB IC in January 2013)  and Vlad Furman, TB 
CARE I Regional IC Officer. The target group of the 
training was health care professionals from TB CARE I pilot 
sites (Dangara, Temurmalik and Rasht), including 
representatives from SES, who were engaged in TB-IC 
implementation and scale-up activities in their respective 
settings.                                           Deliverables:
1. Specialists (TB managers, SES representatives and 
clinicians from Dangara, Temurmalik and Rasht) trained 
on the use of TB IC equipment (15 participants, F=2)
2. Improved skills of participants on planning TB-IC 
activities at the level of their facilities (the MDR-TB 
department, the admission and diagnostics department, 
and the department for TB susceptible patients).

3.4.4 International advanced training on modern 
IC practices

KNCV 26.780 100% May 2013 Three SES representatives (head doctors from Oblast level 
SES) nominated by the MOH participated in the advanced 
training course  "Nosocomial TB transmission risk 
reduction" in Russia (Vladimir) on April 1 - 5, 2013.  
Additionally, an engineer from the Republican TB Hospital 
Machiton was sponsored by the TB CARE I project to 
participate in the training course for engineers, 
"Engineering aspects of nosocomial TB transmission risk 
reduction. Design, installation, balancing, commissioning 
and maintenance of ventilation systems" in Russia 
(Vladimir) on April 8 - 12, 2013.

3.4.5 Development and printing of IC booklets KNCV 42.000 50% Jul 2013 The development of IC booklets is in process. TB IC 
materials will be developed for TB and PHC facilities and 
the population.

89%
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#
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3.4 Improved 
TB-IC human 
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4. PMDT



4.1.1 MDR TB trainings in pilot sites KNCV 67.160 75% Aug 2013 Starting last quarter TB CARE I conducted seven out of 
ten two-day MDR TB trainings for specialists (TB and PHC 
managers, clinicians, TB and PHC nurses) from TB CARE I 
pilot sites.   This quarter one training was conducted for 
PHC managers (June 03-04, 2013) and included 
programmatic issues related to ambulatory care of TB and 
DR TB patients. The training reached 11 health care 
providers (F=0). TB CARE I also trained 61 (F=25) TB and 
PHC nurses from pilot sites during four two-day MDR TB 
trainings (May 02-03, 06-07, 28-29 and 30-31, 2013). A 
total of 96 participants (F=25) attended the MDR TB 
trainings. 

4.1.2 TWG meetings on MDR TB KNCV 5.970 50% Sep 2013 Two TWG meeting were conducted in previous quarters 
(Q1 and Q2). The next TWG meeting will be conducted in 
August, 2013. 

4.1.3 National PMDT Workshop KNCV 28.439 0% Jul 2013 The National PMDT Workshop is planned for July 2013.
4.1.4 Workshops for PMDT implementers from  

pilot districts 
KNCV 30.990 0% Aug 2013 Workshops for PMDT implementers from  pilot districts will 

be conducted in July and August 2013
4.1.5 Development of clinical algorithms for 

treatment of side effects of SLDs 
KNCV 10.750 100% Jan 2013 The draft of the instructions on the clinical algorithms for 

treatment of side effects of SLDs was developed by an 
international consultant, Kai Blondal. Next quarter the 
draft will be discussed with TWG members and submitted 
to NTP/MOH for approval after finalization. 

4.1.6 Trainings on clinical algorithms for 
treatment of side effects of SLDs 

KNCV 35.545 0% Sep 2013 Trainings on clinical algorithms will be conducted next 
quarter after approval of the instructions on the clinical 
algorithms for treatment of side effects of SLDs

4.1.7 Supportive supervision and monitoring 
visits 

KNCV 15.800 50% Sep 2012 Two supportive supervision and monitoring visits to TB 
CARE I pilot sites were conducted in previous quarters (Q1 
and Q2). The next visits are planning to conduct in July 
and September, 2013

4.1.8 Advanced training in PMDT for 4 TB 
specialists from the National training center

KNCV 21.200 75% Jul 2013 Three NTP representatives participated in the International 
Advanced Course on the Clinical Management of Drug-
Resistant TB for WHO Europe region countries in Latvia 
(Riga) on May 13-24, 2013. The TB CARE I project  is also 
planning to support the participation of one NTP doctor in 
the childhood TB training course in Latvia (Riga) at the 
end of September 2013.  

4.1 Improved 
treatment 
success of 
MDR TB



4.1.9 Implementation of MDR TB monitoring 
system

KNCV 19.435 50% Jul 2013 The Technical Working Group meeting was conducted on 
March 7, 2013, to discuss the draft monitoring and 
supervision tool and  prepare its final version. The 
meeting was facilitated by the Regional TB Advisor Maria 
Idrissova. The participants of the TWG meeting were the 
NTP team and key partners responsible for the technical 
and lab components of their projects. During the meeting, 
suggestions were made to complete the TB/DR TB 
supervision tool with all programmatic components, such 
as TB management in children, infection control and social 
support areas. TWG members also decided that the 
existing monitoring check-lists need to be revised and 
updated with MDR indicators. TB CARE I will provide 
assistance in preparing the final monitoring tool package 
as well as conducting a training on M&E next quarter. 

44%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Trainings on raising awareness and stigma 
reduction on TB

KNCV 26.200 100% Jul 2013 Seven 1-day trainings on raising awareness  and stigma 
reduction on TB were conducted for  community activists 
and religious leaders from each TB CARE I pilot site: 
Dangara (June 03, 2013), Temurmalik (June 05, 2013), 
Rasht (June 10, 2013), Nurabad (June 11, 2013), 
Tajikabad (June 12, 2013) and Jirgital (June 14, 2013). A 
total of 133 participants (F=36) were in attendance at the 
trainings. 

6.2.2 Trainings on  DOT provision and adherence 
to treatment 

KNCV 18.475 25% Jul 2013 Two (out of seven) one-day trainings on DOT provision 
and treatment adherence were conducted for volunteers, 
TB nurses and social workers from TB CARE I pilot sites: 
Dangara (June 04, 2013) and Temurmalik (June 06, 
2013). A total of 30 participants (F=21) were in 
attendance at both trainings.

6.2.3 Supportive supervision on outpatient care 
in pilots

KNCV 13.620 0% Sep 2013 Visits will start next quarter

6.2.4 Strengthening local capacities KNCV 30.130 50% Sep 2013 TB CARE I supported the participation of five NTP doctors 
in a three-month (April-June 2013) MDR TB online course, 
facilitated by the National TB Institute of the Russian 
Academy of Science. All supported NTP specialists 
successfully completed the MDR TB  course and were 
awarded with certificates of completion. TB CARE I also 
supported the participation of the M&E National 
Coordinator in the regional workshop on M&E in 
Kazakhstan (April 22-26, 2013). 

Cumulative 
Technical 

Completion
6.2  TB 
control 
components 
(drug supply 
and 
management
, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery

6. Health Systems Strengthening Planned 
Completion 

4.1 Improved 
treatment 
success of 
MDR TB



6.2.5 Regional TB CARE I APA4 planning meeting KNCV 8.465 100% May 2013 TB CARE I Tajikistan staff  participated in the regional TB 
CARE I APA4 planning meeting conducted in Issyk-kul on 
May 13-17, 2013. Implementation results from APA3, as 
well as the draft APA4, were presented and discussed with 
the regional office staff. The narrative part of APA4, 
including the detailed plan of activities for next year, was 
discussed with regional specialists and finalized based on 
the results of the discussion.

55%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.1.1 Assessment mission on TB surveillance in 
the general and prison system 

KNCV 21.041 100% Jan 2013 An assessment of the TB surveillance system in the 
general and prison TB services was conducted by  Agnes 
Gebhard, Senior TB Consultant, KNCV HQ and Aigul 
Tursynbaeva, TB CARE I Regional M&E Officer, on 
February 10-16, 2013. The goal of the assessment was to 
evaluate the reporting and recording (R&R) data forms, 
including the current TB register, as well as the existing 
electronic surveillance system, and to identify technical 
needs for upgrading it to ensure effective  information 
management. The results of the assessment were 
presented during the briefing with the NTP and partner 
organizations.   
   

7.1.2 Working meetings on the finalization of 
R&R forms

KNCV 10.200 Cancelled May 2013 Since the revision of the R&R forms was recently done 
with GFATM PIU support, this activity was cancelled.

7.1.3 Participation in the Regional M&E Training KNCV 6.185 100% April 2013 TB CARE I supported the participation of representatives 
from the Ministry of Health (Head of the PHC department) 
and Sughd Oblast  Health Department (Senior specialist)  
in the regional workshop on M&E in Kazakhstan (April 22-
26, 2013). 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

7.3.1 Workshop on the development of the 
operational research agenda

KNCV 21.281 0% Sep 2013 The workshop on the development of the operational 
research agenda is planned for August 2013. 

67%

502.577
1.595.302

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

Cumulative 
Technical 

Completion

7. M&E, OR and Surveillance

6.2  TB 
control 
components 
(drug supply 
and 
management
, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery

7.1 
Strengthened 
TB 
surveillance

Planned 
Completion 



Quarterly MDR-TB Report

Country CAR-Tajikistan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 333 245
Total 2011 598 380

Jan-Mar 2012 148 108
Apr-Jun 2012 186 132
Jul-Sep 2012 260 180
Oct-Dec 2012 186 116

Total 2012 780 536
Jan-Mar 2013 195 125

Apr-June 277 71
To date in 2013 472 196

Comments:

April - June 2013



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks

1 KNCV 1.2.2
Maria Idrissova/Iveta 
Ozere Two trainings on Childhood TB

December 
2012 ,       
February 
2013 planned

Planned for quarter 4, will be 
conducted by Tatyana Toichkina

2 KNCV 1.2.3

Gulnara Kaliakbarova Establishment of a working group for 
the development of a psycho-social 
patient support model/Round table 

November, 
2012 Completed

December 16-
21, 2012

3 KNCV 1.2.4

Gulnara Kaliakbarova Working meetings on the development 
of  a psycho-social patient support 
model January, 

2013 Completed

January 27 - 
February 02, 
2013

Ieva Leimane, HRD consultant 
KNCV HQ, facilitated the working 
meetings jointly with Gulnara 
Kaliakbarova

4 KNCV 1.2.7
Gulnara Kaliakbarova Supportive supervision visits on the 

psycho-social patient support model March, 2013
Not 
completed Planned for quarter 4

5 KNCV 1.2.8
Timur Bazikov Project Lunch December, 

2012
Not 
completed Planned for quarter 4

6 KNCV 1.2.9

Gulnara 
Kaliakbarova/Ieva 
Leimane

Round table on the development of the 
outpatient care protocol January, 

2013
Not 
completed Planned for quarter 4

7 KNCV 1.2.10
Gulnara Kaliakbarova Training on the outpatient care protocol February, 

2013
Not 
completed Planned for quarter 4

8 KNCV 2.3.1

Svetlana Pak/Bela 
Kim

TWG meeting for Xpert Strategy 
finalization October, 

2012       Completed

October 28-
November 02, 
2012

9 KNCV 2.3.2

Bela Kim/Svetlana 
Pak/ Valentina 
Anisimova

TOT on XpertMTB/RIF

December, 
2012 Completed

Bela Kim (Dec 
12-15, 2012), 
Svetlana Pak 
(Dec. 09-15, 
2012), 
Valentina 
Anisimova (Dec. 
09-15, 2012

PMU consultant Gunta Dravniece 
(Dec. 10-15, 2012) co-facilitated 
the ToT training 

10 KNCV 2.3.3

Bela Kim Development of the sample 
transportation plan to ensure the 
optimal use of Xpert

January, 
2013 Completed

Svetlana Pak 
(March 10-20, 
2013)

Svetlana facilitated 3 working 
meetings on the development of 
the sample transportation plan in 
3 pilot sites, and she participated 
in the Human Resource 
Management training

11 KNCV 2.3.5

Bela 
Kim/International 
Consultant Cascade trainings on XpertMTB/RIF

March, 2013            
April, 2013 Completed

Svetlana Pak 
(March 10-20, 
2013)

Svetlana facilitated one cascade 
Xpert training in Kulyab



12 KNCV 2.3.6
Svetlana Pak Supportive supervision and monitoring 

visits May, 2013
Not 
completed Planned for quarter 4

13 KNCV 2.3.6
Svetlana Pak Supportive supervision and monitoring 

visits August, 2013
Not 
completed Planned for quarter 4

14 KNCV 3.2.1

Vlad Furman Development of IC plans for health 
facilities in pilot districts

March, 2013 Completed

Vlad Furman 
(March 10-13, 
2013)

15 KNCV 3.3.1

Vlad Furman Supportive supervision and monitoring 
visits on TB IC

March 2013 Completed

Vlad Furman 
(February 26 -
March 01, 2013)

Vald Furman, jointly with the 
country TB CARE I TO, conducted 
the first monitoring visits to pilot 
TB health faciities 

16 KNCV 3.3.1

Vlad Furman Supportive supervision and monitoring 
visits on TB IC

June 2013 Completed

Vlad Furman 
(June 16-21, 
2013)

Vald Furman, jointly with the 
country TB CARE I TO, conducted 
the second monitoring visits to 
pilot TB health faciities 

17 KNCV 3.3.1

Vlad Furman Supportive supervision and monitoring 
visits on TB IC

June 2013, 
September 
2013

Not 
completed Planned for quarter 4

18 KNCV 3.4.1

Vlad Furman/Ieva 
Leimane

TOT on TB IC

December, 
2012 Completed

Vlad 
Furman/Ieva 
Leimane 
(January 21 - 
26, 2013)

19 KNCV 3.4.2

Vlad Furman Training on the implementation of the 
national TB IC plan and guideline February, 

2013 Completed

Vlad Furman 
(April 10-12, 
2013)

20 KNCV 3.4.3

Vlad Furman Training on the use of IC measurement 
equipment

March, 2013 Completed

Vlad Furman 
(April 08-09, 
2013)

21 KNCV 4.1.1

Maria Idrissova MDR TB trainings in pilot sites
January, 
2013   Completed

Maria Idrissova 
(March 03 - 14, 
2013)

Maria facilitated 2 MDR TB 
trainings in Rasht

22 KNCV 4.1.1
Maria Idrissova MDR TB trainings in pilot sites

June, 2013
Not 
completed

Planned for quarter 4, will be 
conducted by Tatyana Toichkina

23 KNCV 4.1.2

Maria Idrissova TWG meetings on MDR TB
January, 
2013   Completed

Maria Idrissova 
(November 18-
25, 2012)

24 KNCV 4.1.2
Maria Idrissova TWG meetings on MDR TB

June, 2013
Not 
completed

Planned for quarter 4, will be 
conducted by Tatyana Toichkina

25 KNCV 4.1.3

Maria 
Idrissova/Svetlana 
Pak/Agnes Gebhard

National PMDT Workshop

May, 2013
Not 
completed Planned for quarter 4

26 KNCV 4.1.4
Maria Idrissova Workshop for PMDT implementers from  

pilot districts March, 2013         
Not 
completed

Planned for quarter 4, will be 
conducted by Tatyana Toichkina

27 KNCV 4.1.4
Maria Idrissova Workshop for PMDT implementers from  

pilot districts  July 2013
Not 
completed

Planned for quarter 4, will be 
conducted by Tatyana Toichkina



28 KNCV 4.1.6
Maria Idrissova/Kai 
Blondal

Trainings on the clinical algorithms for 
the treatment of side effects from SLDs March, 2013

Not 
completed

Planned for quarter 4, will be 
conducted by Tatyana Toichkina

29 KNCV 4.1.7

Maria Idrissova Supportive supervision and monitoring 
visits on PMDT December, 

2012    Completed

Maria Isrissova 
November 18-
25, 2012

30 KNCV 4.1.7
Maria Idrissova Supportive supervision and monitoring 

visits on PMDT June, 2013
Not 
completed

Planned for quarter 4, will be 
conducted by Tatyana Toichkina

31 KNCV 4.1.9

Maria Idrissova/Kai 
Blondal

Implementation of the MDR TB 
monitoring system February, 

2013
Partly 
completed

Maria Idrissova 
(March 03 - 14, 
2013)

Maria facilitated the TWG meeting 
to discuss the draft monitoring 
and supervision tools

32 KNCV 6.2.3
Gulnara Kaliakbarova Supportive supervision on outpatient 

care in pilot sites March 2013
Not 
completed Planned for quarter 4

33 KNCV 7.1.1

Aigul 
Tursunbaeva/Agnes 
Gebhard

Assessment mission on TB surveillance 
in the general and prison system 

January, 
2012 Completed

Aigul 
Tursunbaeva/Ag
nes Gebhard 
(february 10-
16, 2013

34 KNCV 7.1.2
Aigul Tursunbaeva Working meetings on the finalization of 

R&R forms
 March, 2013            
May, 2013 Cancelled

35 KNCV 7.3.1

Aigul 
Tursunbaeva/Susan 
Van den Hof

Workshop on the development of the 
operational research agenda

April, 2013                
Not 
completed Planned for quarter 4

36 KNCV S&O Timur Bazikov Managerial visit Completed

Timur Bazikov 
(November 01-
05, 2012)

37 KNCV S&O Timur Bazikov Managerial visit Completed

Timur Bazikov 
(March 15-20, 
2013)

Timur conducted the managerial 
visit and participated in the 
Human Resource Management 
training 

38 KNCV S&O Danara Izmukhanova Managerial visit Completed

Danara 
Izmukhanova 
(March 13-20, 
2013)

Danara conducted the managerial 
visit on financial issues and 
participated in the Human 
Resource Management training 

39 KNCV S&O

Katja 
Lumelova/Danara 
Izmukhanova Managerial visit Completed

November 20-
23, 2012

40 KNCV S&O

Joke Langbroek/Katja 
Brenninkmeijer 
(HRM) Managerial visit Completed

March 18 - 23, 
2013

Addressed general management 
issues with a special focus on 
personnel issues (facilitated 
Human Resource Management 
training)
21KNCV

Percent of planned international consultant visits conducted
Total number of visits planned in workplan 40

53%



Quarterly Photos (as well as tables, charts and other relevant materials)

Photo 1 Photo 2 Photo 3 Photo 4

 

Photo 5 Photo 6 Photo 7 Photo 8



Photo 9 Photo 10 Photo 11 Photo 12

Photo 1. Training  on the implementation of the national TB IC plan and guidelines,  Dushanbe, April 10-12, 2013
Photo 2. Training on the use of IC measurement equipment, Kurgan-Tyube, April 08-09, 2013
Photo 3. Training on the use of IC measurement equipment, Kurgan-Tyube, April 08-09, 2013
Photo 4. Training on the use of IC measurement equipment, Kurgan-Tyube, April 8-9, 2013 (measurement of UVGI radiation at patient eye level)

Photo 5. MDR TB training for TB and PHC nurses, Kulyab, May 02-03, 2013

Photo 6. Supportive supervision and monitoring visits on TB-IC, Dangara disrtict, June 17, 2013

Photo 7. Distribution of cooling equipment (refrigerators and air conditioners) in TB CARE I pilot sites, June 2013

Photo 8. Meeting on the sample transportation protocol in TB CARE I pilot Rasht, June 18, 2013 

Photo 9. Religious leaders are trained on TB prevention and stigma reduction among the population, Nurabad district, June 11, 2013

Photo 10. SES representatives are trained in the training course  "Nosocomial TB transmission risk reduction", Russia (Vladimir), April 1 - 5, 2013

Photo 11. NTP specialists are trained in the International Course on the Clinical Management of Drug-Resistant TB, Latvia (Riga), May 13-24, 2013

Photo 12. Arbor for visitors, arranged in Dangara disctrict as a result of the monitoring visit and recommendations given on TB IC

Photo 13.Sputum collection booth in the Rasht region 

Photo 13.

Most of the patients in the Rasht district, which is a TB CARE I pilot site, are treated at the District 
Infectious Hospital TB Unit. This unit is located in a one-story old building, which served before as a 
rural district hospital. There are only four beds for TB patients and one administrative room for 
healthcare workers. During the supervisory visit in March 2013, the monitoring team noticed that 
there was no sputum collection room in the hospital, and therefore the team gave detailed 
recommendations on how to organize such a place, including putting the booth for sputum 
collection in open air. During the last supervisory visit (June 2013), it was mentioned that patients 
successfully collect sputum in the booth that was set up, and the process of sputum collection is 
now directly observed by medical workers.  Such initiative from medical personnel of the TB Unit 
and their follow-up on the recommendations was positively remarked. 



Quarterly Report on Global Fund Engagement

Country CAR-Tajikistan Period

Name (i.e. Round 10 TB) Previous rating Current rating Total approved amountTotal dispursed to date

RCC3 (Rolling 
Continuation Channel of 
round 3), Grant Number: 
TAJ-304-G02-T: the PR is 
Project Hope. 

B1 (from July 
01, 2011 till 
December 31, 
2011) 

B1 (from 
January 01, 
2012 till June 
30, 2012)

Total agreement 
amount is $8,471, 
779. 

Up to now, 
disbursement of the 
budget is 6,609,497 
(78%).

Round 8, Strengthening 
Tuberculosis Prevention 
and Control Program in 
the Framework of Health 
System Reform in the 
Republic of Tajikistan 
(Grant Number: TAJ-809-
G09-T):  The PR is UNDP. 
This project is coming to 
the end in September 
2013. 

A2 (from 
October 01, 
2011 till 
December 31, 
2011)

The current 
rating of the 
project is B1 
(from January 
01, 2012 till 
June 30, 2012)

Total agreement 
amount is 
$29,623,184.

Up to now, 
disbursement of the 
budget is 28,759,761 
(97%).

April - June 2013

Current Global Fund TB Grants 

In-country Global Fund status - key updates, challenges and bottlenecks

Presently, there are two active Global Fund programs on TB control in Tajikistan:  RCC3 and  Round 8.  
RCC3 : The project anticipates supporting DOTS for 37 pilot sites. Within this phase, the implementation of  an MDR TB program is planned 
for seven pilot sites (six districts in Sogd Oblast and one district in Khatlon Oblast). The largest portion of this grant is aimed at the 
procurement of FLD for the country, as well as SLD for 300 patients (100 treatment courses in 2013, 2014 and 2015 respectively) and the 
provision of laboratory reagents and commodities for microscopy laboratories.  
 R8: The project is focused on strengthening the regulatory framework of the TB program in RT; developing technical guidelines, rules, and 
operation protocols; MDR program implementation; as well as DOTS support in the rest of the 29 pilot sites. Under this grant, first and 
second line drugs were procured. UNDP will continue procurement of SLDs under TFM of GF for 1600 patients over two years (800 
treatment courses each year).   
 
It must be mentioned that up to now the Global Fund has been providing very good technical assistance to NTP in the development of 



TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I workplan

It must be mentioned that up to now the Global Fund has been providing very good technical assistance to NTP in the development of 
policies and clinical documents, the provision of various trainings, and regular monitoring visits to sites. However, available GF funding 
under TFM will be focused more on the provision of drugs, reagents, equipment for laboratories, cartridges, etc., which essentially will 
limit technical assistance from the GF side. As for RCC-phase 2, this project plans to conduct technical assistance, however, it is mainly 
focused on MDR implementation in the project pilot sites (seven districts). 
  
 
 
 
 

 
From the beginning of TB CARE I implementation in the country, good collaboration was established with both projects of the Global Fund 
in Tajikistan, especially in the areas of GeneXpert implementation, PMDT and M&E in particular. There are regular updates and 
information exchanges between the projects, including joint participation in TWG meetings.  
  
 
 



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Desktop PC, ПЭВМ-i32107A
i32104Z5SA66700000E/TB 
CARE I/TAJ-012 September 20, 2012

2908,60 TJS 523,55 TJS
KNCV Branch office, DushanbeGood/new

Desktop PC, ПЭВМ-i52408
i52404Z5WA667000BV/TB CARE 
I/TAJ-015 September 20, 2012

3742,15 TJS 673,59 TJS
KNCV Branch office, DushanbeGood/new

Monitor, Samsung LS22A100NS/KZ
ZTYAH4LC10011B/TB CARE 
I/TAJ-013 September 20, 2012

819,58 TJS 147,52 TJS

KNCV Branch office, DushanbeGood/new

Monitor, Samsung LS22A100NS/KZ
ZTYAH4LC10011B/TB CARE 
I/TAJ-014 September 20, 2012

819,58 TJS 147,52 TJS

KNCV Branch office, DushanbeGood/new

Laptop, Asus K53E (I3-2350M)
C4NOAS67776917H/TB CARE 
I/TAJ-009 September 20, 2012

3231,77 TJS 581,72 TJS
KNCV Branch office, DushanbeGood/new

Laptop, Asus U43SD-WX024V-KZ
BANOAS785104432/TB CARE 
I/TAJ-008 September 20, 2012

6052,83 TJS 1089,51 TJS
KNCV Branch office, DushanbeGood/new

Desk telephones, KX-TS2570RU
2EAKF039388/TB CARE I/TAJ-
038 September 20, 2012

246,81 TJS 44,43 TJS
KNCV Branch office, DushanbeGood/new

Desk telephones, KX-TS2570RU
2EAKF039364/TB CARE I/TAJ-
039 September 20, 2012

246,81 TJS 44,43 TJS
KNCV Branch office, DushanbeGood/new

Desk telephones, KX-TS2570RU
2EAKF039347/TB CARE I/TAJ-
040 September 20, 2012

246,81 TJS 44,43 TJS
KNCV Branch office, DushanbeGood/new

Desk telephones, KX-TS2570RU
2EAKF039348/TB CARE I/TAJ-
041 September 20, 2012

246,81 TJS 44,43 TJS
KNCV Branch office, DushanbeGood/new

LCD projector, Epson EB-X12, 
V11H429040

PSDK2502135/TB CARE I/TAJ-
011 September 20, 2012

3133,98 TJS 564,12 TJS

KNCV Branch office, DushanbeGood/new

MFU (fax+scanner+printer+copier), 
Laser Jet Pro M1536dnf MFP

CND9D5TBZN/TB CARE I/TAJ-
010 September 20, 2012

1629,86 TJS 293,37 TJS

KNCV Branch office, DushanbeGood/new

Mouse, Genius Traveler 6000, 
classic, 2.4G 31030051111 September 20, 2012

70,78 TJS 12,74 TJS

KNCV Branch office, DushanbeGood/new

Mouse, Genius Traveler 6000, 
classic, 2.4G 31030051111 September 20, 2012

70,78 TJS 12,74 TJS

KNCV Branch office, DushanbeGood/new
Mouse, Genius NS 200, Laser USB 31010065101 September 20, 2012 41,91 TJS 7,54 TJS KNCV Branch office, DushanbeGood/new
Mouse, Genius NS 200, Laser USB 31010065101 September 20, 2012 41,91 TJS 7,54 TJS KNCV Branch office, DushanbeGood/new

APC Back -UPS ES 700VA230V 
Power-Sacing

BE700G-RS/TB CARE I/TAJ-
036 September 20, 2012

512,24 TJS 92,20 TJS

KNCV Branch office, DushanbeGood/new

APC Back -UPS ES 700VA230V 
Power-Sacing

BE700G-RS/TB CARE I/TAJ-
037 September 20, 2012

512,24 TJS 92,20 TJS

KNCV Branch office, DushanbeGood/new

TB CARE I
CAR-Tajikistan

April - June 2013
APA 3



Head Set, CNR HS 10 U1R1392299 September 20, 2012 82,89 TJS 14,92 TJS KNCV Branch office, DushanbeGood/new
Head Set, CNR HS 10 U1R1392297 September 20, 2012 82,89 TJS 14,92 TJS KNCV Branch office, DushanbeGood/new
Head Set, CNR HS3 U171501587 September 20, 2012 72,64 TJS 13,08 TJS KNCV Branch office, DushanbeGood/new
Head Set, CNR HS3 U171501589 September 20, 2012 72,64 TJS 13,08 TJS KNCV Branch office, DushanbeGood/new
Office table 00001/TB CARE I/TAJ-016 September 18, 2012 799,00 TJS -       KNCV Branch office, DushanbeGood/new
Office table 00002/TB CARE I/TAJ-017 September 18, 2012 799,00 TJS -       KNCV Branch office, DushanbeGood/new
Office table 00003/TB CARE I/TAJ-018 September 18, 2012 799,00 TJS -       KNCV Branch office, DushanbeGood/new
Office table 00004/TB CARE I/TAJ-019 September 18, 2012 799,00 TJS -       KNCV Branch office, DushanbeGood/new
Office table 00005/TB CARE I/TAJ-020 September 18, 2012 799,00 TJS -       KNCV Branch office, DushanbeGood/new
Portable cabinets 00006/TB CARE I/TAJ-021 September 18, 2012 363 TJS -       KNCV Branch office, DushanbeGood/new
Portable cabinets 00007/TB CARE I/TAJ-022 September 18, 2012 363 TJS -       KNCV Branch office, DushanbeGood/new
Portable cabinets 00008/TB CARE I/TAJ-023 September 18, 2012 363 TJS -       KNCV Branch office, DushanbeGood/new
Portable cabinets 00009/TB CARE I/TAJ-024 September 18, 2012 363 TJS -       KNCV Branch office, DushanbeGood/new
Portable cabinets 00010/TB CARE I/TAJ-025 September 18, 2012 363 TJS -       KNCV Branch office, DushanbeGood/new
Conference Table 00011/TB CARE I/TAJ-006 September 18, 2012 1646,00 TJS -       KNCV Branch office, DushanbeGood/new
Filing cabinet 00012/TB CARE I/TAJ-001 September 18, 2012 871,00 TJS -       KNCV Branch office, DushanbeGood/new
Filing cabinet 00013/TB CARE I/TAJ-002 September 18, 2012 871,00 TJS -       KNCV Branch office, DushanbeGood/new
Filing cabinet 00014/TB CARE I/TAJ-003 September 18, 2012 871,00 TJS -       KNCV Branch office, DushanbeGood/new
Filing cabinet 00015/TB CARE I/TAJ-004 September 18, 2012 871,00 TJS -       KNCV Branch office, DushanbeGood/new
Filing cabinet 00016/TB CARE I/TAJ-005 September 18, 2012 871,00 TJS -       KNCV Branch office, DushanbeGood/new
Safe 00017/TB CARE I/TAJ-007 September 18, 2012 1628,00 TJS -       KNCV Branch office, DushanbeGood/new
Chairs 00018/TB CARE I/TAJ-031 September 18, 2012 400,00 TJS -       KNCV Branch office, DushanbeGood/new
Chairs 00019/TB CARE I/TAJ-032 September 18, 2012 400,00 TJS -       KNCV Branch office, DushanbeGood/new
Chairs 00020/TB CARE I/TAJ-033 September 18, 2012 400,00 TJS -       KNCV Branch office, DushanbeGood/new
Chairs 00021/TB CARE I/TAJ-034 September 18, 2012 400,00 TJS -       KNCV Branch office, DushanbeGood/new
Chairs 00022/TB CARE I/TAJ-035 September 18, 2012 400,00 TJS -       KNCV Branch office, DushanbeGood/new
Armchairs 00023/TB CARE I/TAJ-030 September 18, 2012 772,00 TJS -       KNCV Branch office, DushanbeGood/new
Armchairs 00024/TB CARE I/TAJ-026 September 18, 2012 290,50 TJS -       KNCV Branch office, DushanbeGood/new
Armchairs 00025/TB CARE I/TAJ-027 September 18, 2012 290,50 TJS -       KNCV Branch office, DushanbeGood/new
Armchairs 00026/TB CARE I/TAJ-028 September 18, 2012 290,50 TJS -       KNCV Branch office, DushanbeGood/new
Armchairs 00027/TB CARE I/TAJ-029 September 18, 2012 290,50 TJS -       KNCV Branch office, DushanbeGood/new
Kitchen table 00028/TB CARE I/TAJ-050 February 8, 2013 1464, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00029/TB CARE I/TAJ-051 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00030/TB CARE I/TAJ-052 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00031/TB CARE I/TAJ-053 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00032/TB CARE I/TAJ-054 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00033/TB CARE I/TAJ-055 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00034/TB CARE I/TAJ-056 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00035/TB CARE I/TAJ-057 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00036/TB CARE I/TAJ-058 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00037/TB CARE I/TAJ-059 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Chair seat 00038/TB CARE I/TAJ-060 February 8, 2013 400, 0 TJS - KNCV Branch office, DushanbeGood/new
Iron cabinet 00039/TB CARE I/TAJ-061 February 8, 2013 730, 0 TJS - KNCV Branch office, DushanbeGood/new
Hanger 00040/TB CARE I/TAJ-062 February 8, 2013 230, 0 TJS - KNCV Branch office, DushanbeGood/new
Round table 00041/TB CARE I/TAJ-063 February 8, 2013 535, 0 TJS - KNCV Branch office, DushanbeGood/new
Magnetic wall board 60*90 TB CARE I/TAJ-042 October 25, 2012 350,00 TJS - KNCV Branch office, DushanbeGood/new



Magnetic wall board 60*90 TB CARE I/TAJ-043 October 25, 2012 350,00 TJS - KNCV Branch office, DushanbeGood/new
Cork board 60*90 TB CARE I/TAJ-044 October 25, 2012 100,00 TJS - KNCV Branch office, DushanbeGood/new
Cork wall board TB CARE I/TAJ-045 October 25, 2012 300,00 TJS - KNCV Branch office, DushanbeGood/new
Cork wall board 45*60 TB CARE I/TAJ-046 October 25, 2012 60,00 TJS - KNCV Branch office, DushanbeGood/new
Cork wall board 45*60 TB CARE I/TAJ-047 October 25, 2012 60,00 TJS - KNCV Branch office, DushanbeGood/new
Cork wall board 45*60 TB CARE I/TAJ-048 October 25, 2012 60,00 TJS - KNCV Branch office, DushanbeGood/new
Cork wall board 45*60 TB CARE I/TAJ-049 October 25, 2012 60,00 TJS - KNCV Branch office, DushanbeGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-066 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, DangaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-067 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, DangaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-068 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, DangaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-069 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, DangaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-070 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, DangaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-071 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, DangaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-074 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TemurmalikGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-075 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TemurmalikGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-076 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TemurmalikGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-077 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TemurmalikGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-078 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TemurmalikGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-079 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TemurmalikGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-082 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, Rasht Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-083 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, Rasht Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-084 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, Rasht Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-085 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, Rasht Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-086 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, Rasht Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-087 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, Rasht Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-090 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, NurobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-091 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, NurobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-092 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, NurobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-093 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, NurobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-094 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, NurobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-097 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TojikobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-098 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TojikobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-099 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TojikobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-100 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TojikobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-101 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TojikobodGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-104 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, JirgatolGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-105 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, JirgatolGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-106 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, JirgatolGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-107 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, JirgatolGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-108 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, JirgatolGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-111 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TavildaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-112 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TavildaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-113 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TavildaraGood/new
Refrigerator LG GC-151 TB CARE I/TAJ-114 April 19, 2013 838,14 TJS 150,87 TJS KNCV Branch office, TavildaraGood/new
Refrigerator LG GN-V232S TB CARE I/TAJ-064 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, DangaraGood/new
Refrigerator LG GN-V232S TB CARE I/TAJ-072 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, TemurmalikGood/new



Refrigerator LG GN-V232S TB CARE I/TAJ-080 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, Rasht Good/new
Refrigerator LG GN-V232S TB CARE I/TAJ-088 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, NurobodGood/new
Refrigerator LG GN-V232S TB CARE I/TAJ-095 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, TojikobodGood/new
Refrigerator LG GN-V232S TB CARE I/TAJ-102 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, JirgatolGood/new
Refrigerator LG GN-V232S TB CARE I/TAJ-109 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, TavildaraGood/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-065 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, DangaraGood/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-073 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, TemurmalikGood/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-081 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, Rasht Good/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-089 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, NurobodGood/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-096 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, TojikobodGood/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-103 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, JirgatolGood/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-110 April 19, 2013 1794,07 TJS 322,93 TJS KNCV Branch office, TavildaraGood/new
Refrigerator Sharp SJ-170 TB CARE I/TAJ-115 April 19, 2013 1704,24 TJS 306,76 TJS KNCV Branch office, DushanbeGood/new

Microwave Panasonic NN-
SD372SZPE/ TB CARE I/TAJ-116 April 19, 2013

709,32 TJS 127,68 TJS

KNCV Branch office, DushanbeGood/new
Oil Radiator Beko Bor 11 T 11 Fin TB CARE I/TAJ-117 April 19, 2013 320,34 TJS 57,66 TJS KNCV Branch office, DushanbeGood/new
Oil Radiator Beko Bor 11 T 11 Fin TB CARE I/TAJ-118 April 19, 2013 320,34 TJS 57,66 TJS KNCV Branch office, DushanbeGood/new
MFP НР Laser Pro M 1536dnf TB CARE I/TAJ-119 April 19, 2013 2001,69 TJS 360,30 TJS KNCV Branch office, DushanbeGood/new

Canon Camera EOS 600D 18-55ISII TB CARE I/TAJ-120 April 19, 2013

4461,86 TJS 803,14 TJS

KNCV Branch office, DushanbeGood/new


